TCR Program — Application Amendment Project # 12.2 (PPNO 2011F) — December 2007

Regional Bay Area Transit Connectivity; complete studies of, and fund related improvements for, the I-580
Livermore Corridor; the Hercules Rail Station and related improvements, West Contra Costa County
and Route 4 Corridors in Alameda and Contra Costa Counties.

($ X 1,000)
Estimated Project Cost: $32,500 TCRP Funds Approved To Date: $3,000
TCRP Funds Available Subproject #12.2: $3,000 Phases(s) Approved To Date: 1,2,3
Total TCRP Available TCRP #12: $17,000
Lead Agency: Contra Costa Implementing Agency: City of Hercules
Transportation Authority
TCRP Allocations To Date:  $2,200 for Phase(s): 1,2
Advance Approved: $100 for Phase(s): 1
LONP Approved: $2,200 $0 for Phase(s): N/A
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portion of TCRP Project 12 (Bay Area Transit Connectivity), covers Phase 1 only for the Preliminary engineering
and environmental work related to constructing a train station in the City of Hercules along the Capitol Corridor rail
line. The train station project will include work on the existing train track by increasing the radius of curvature,
constructing a 600 If x 15 ft wide center platform and inland concrete platform, installation of passenger shelters,
construction of parking lots, landscape installation and other associated amenities.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Preliminary engineering and environmental work 5/05 4/07 $208

2 Initiate project design work based on data obtained in 7105 4/07 $2,092
Phase 1

3 Right of way acquisition 4/07 5/07 $700

4 Construction 7/07 1/08 $29,500

Total: $32,500
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $208 $2,092 $700 $3,000
Proposed

STIP-RIP State Committed $9,097 $9,097
Proposed

Measure Funds |Local Committed $19,303 $19,303
Proposed

Demo Federal Committed $1,100 $1,100
Proposed

Totals: Committed $208| $2,092| $7OO| $29,500| $32,500
Proposed

Totals: $208 $2,092 $700 $29,500 $32,500

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Prior TCRP Action:

¢ Original application was approved on January 18, 2001 (Resolution TA-01-01).

o A minor amendment was approved October 2001 to extend the completion date of Phase 1 from May 2001 to
January 2002.

e A major amendment was approved in July 2002 to extend the end date of Phase 1 to December 2002. The
delay was attributed to review time by the Union Pacific railroad.

e A second major amendment was approved June 26, 2003 (Resolution TAA-03-02) to extend the end date of
Phase 1 to December 2003. The delay continues to be attributed to the lengthy review time by UP.

e An amendment to revise the project schedule and program Phase 1 and 2 dollars was approved August 18,
2005 (Resolution TAA-05-12). A Letter of No Prejudice for $600,000 Phase 1 and $1,600,000 Phase 2 was
also requested in August, but the request was deferred. The LONP was approved on September 29, 2005
under Resolution TL-05-03.

e An amendment was approved on December 13, 2007 (Resolution TAA-07-40) to;

0 Rescind the previously approved Letter of No Prejudice (LONP)

o Program $700,000 in new TCRP funds to Phase 3

0 Re-distribute $492,000 of TCRP programmed funds from Phase 1 to Phase 2
0 Update the project schedule and funding plan

¢ An allocation providing $2,200,000 in TCRP funds for Phase 1 ($108,000) and Phase 2 ($2,092,000) was
approved on December 13, 2007 (Resolution TFP-07-08).

Status of Conditions: No conditions.

Discussion/Issues: STIP funds programmed in FY 06/07. At the time of allocation for construction, agency may
need to identify fully-funded usable segments or provide a strategy to seek an advance allocation of STIP funds.




